
Updated 3/14/2014 

CMAQ Cost Change Request Form 
 

Project Identification 
 

TIP ID 05-14-0001 Sponsor Village of La Grange 

Project Location Description Stone Avenue Metra Station 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished
* 

ENG1  48    Village  

ENG 2 2015 75 60 80 CMAQ RTA\Village  

ROW        

CONST 2016 515 412 80 CMAQ RTA\Village  

CE 2016 65 52 80 CMAQ RTA\Village  

Total  703 524     

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current 
Total Cost 
($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1 2014 48    Village  

ENG 2 2015 130 60 46.2 CMAQ RTA\Village Jan. 2016 

ROW        

CONST 2016 1,100 412 37.4 CMAQ RTA\Village Sept 16, 2016 

CE 2016 165 52 31.5 CMAQ RTA\Village Sept. 2016 

Total  1,443 524     

 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        

Total        

Agenda Item 5.1



Updated 3/14/2014 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2 2015 55 44 80  

ROW      

CONST 2016 585 468 80  

CE 2016 100 80 80  

Total  740 592   
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

Phase I Engineering has been completed for this project with Phase I Documentation submitted to IDOT 
for review in late August, 2015. The refinement of the project during Phase I has resulted in estimated 
cost increases to the project which involved both the IDOT and railroad approval processes. The 
estimated cost of the work is now $1,395,000 (including Preliminary (Phase II) Engineering, Construction 
and Construction (Phase III) Engineering), resulting in a budget shortfall of $740,000 (which includes the 
local match). Draft Preliminary (Phase II) Engineering agreements were submitted to IDOT for review. 
These are expected to be approved by the Village Board in October, 2015 ahead of IDOT approval in 
January 2016. The additional CMAQ funds will allow the Village to complete the project and comply with 
the CMAQ applications sunset clause requiring the project to be authorized for bidding prior to 
September 30, 2016. 

 

  

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 3/14/2014 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  

ROW R-                  

CONST C- C-91-238-14 CMM-4003(290) IL-05-1440-42 

    ENG                       

IMP                       

 

Additional Comments 
Securing additional CMAQ funding will allow the Village to realize the full vision of the 2005 
Comprehensive Plan. 

  



Updated 3/14/2014 

Project Identification 
Provide the project identification exactly as it appears in the CMAQ Program.  The current Program Summary 
Report can be found on the CMAQ Program Management and Resources page of the CMAP website 
(http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources).   
Individual project line items are listed alphabetically by sponsor in the year in which they are programmed. 

 
Currently Programmed Funding – Before cost change(s) 
Provide the current programmed funding for all phases, regardless of the fund source used/programmed for 
that phase.  The FFY and costs for CMAQ line items must match the current CMAQ Program, including any 
previously approved cost changes.  For deferred phases, the programmed year should be entered as MYB.  All 
line items funded with other sources should match the TIP, however phases not included in the TIP (for example 
locally funded engineering) should also be included here.  Enter N/A for ROW or CE if no ROW or CE is required 
for the project. 
 
Complete the table that is appropriate for the type of project.  Insert additional rows in the table if more than 
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.  Each row 
should include one fund source and one FFY. 
 
*Definitions of accomplishment can be found in the CMAQ Programming and Management Policies. 
 

Actual/Estimated Costs and Schedule – Including cost change(s) 
Enter the actual costs included in the most recent Engineer’s Estimate for every phase of the project, including 
phases that are complete and/or authorized, and the current project schedule.  For accomplished phases, enter 
the actual cost and date of federal authorization or grant approval.  Enter N/A for ROW or CE if no ROW or CE is 
required for the project. 
 
Complete the table that is appropriate for the type of project.  Insert additional rows in the table if more than 
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.  Each row 
should include one fund source and one FFY. 
 
**For the construction phase, enter the letting date.  For other phases, the authorization date is typically the 
date the Local Agency Agreement is executed by IDOT Central Office.  For phases not using federal funds, enter 
the estimated start date of the phase. 
 
***Some non-traditional projects (such as the purchase of bicycle racks) may be ENG/IMP projects processed 
through IDOT.  For these projects, enter the federal authorization date. 
 

Requested Cost Changes (+/-) 
 
Enter the changes (positive and negative) to the total cost of each phase and the CMAQ funding requested 
(difference between currently programmed funds and actual/estimated cost).  If any line is the same as the 
currently programmed funding, enter zeroes.  To request a transfer of funds from one phase to another, enter 
negative values in the phase funds are being transferred from and enter the phase(s) funds are being 
transferred to in the “Transfer to/from phase(s)” column.  In the row for the phase accepting the transferred 
funds, enter the amount transferred and the phase it is being transferred from.  If you are requesting an 
increase in addition to a transfer, please use separate rows for the transferred amount and the new funding 
being requested. 
 
Complete the table that is appropriate for the type of project.  Insert additional rows in the table if more than 
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years. 

http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources
http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources
http://tip.cmap.illinois.gov/tip/default.aspx
http://www.cmap.illinois.gov/documents/10180/37216/CMAQ_Policies_Approved_6-14-12.pdf/62ea2bbf-1a6e-4962-9023-ddb6ad8333e1


Updated 3/14/2014 

Reason for Request 

Briefly describe the reason for the cost change (this information will be used to develop the PSC agenda).   

 
State and Federal Project Information 
State and/or Federal identification must be provided below or via an attached Project Program Information (PPI) 
Form or Local Agency Agreement for Federal Participation (BLR 5310).  Enter TBD if numbers have not yet been 
assigned by IDOT or the FTA. 

 
Additional Comments 
Provide any additional information that may assist CMAP staff and the PSC with consideration of this request.  
Use this space to explain any entries above that were left blank, or to clarify any of your above responses.  There 
is no need to repeat information supplied elsewhere on the form; information provided only in a cover letter 
should be repeated, however. 

 
 
 
For the submittal procedures and more detailed instructions that apply to this form, 
see the CMAQ Scope and Cost Change Request Procedures document.   
 
Submit this completed form and any requested attachments to your Planning Liaison 
(PL) for review and submittal to CMAP.  For sponsors noted as exceptions to PL review 
in the procedure above, please submit to the project contact for transmittal to CMAP. 
 
Requests should be submitted according to the schedule outlined on the current 
calendar of Transportation Meetings and Deadlines.  Requests received after the 
CMAQ Revision Request deadline for a particular PSC meeting will not be considered 
until the next scheduled meeting. 
 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+and+Cost+Change+Request+Procedures+%285-1-13%29.pdf/039fbfbd-1268-4896-ac2b-9214c84d02de
http://www.cmap.illinois.gov/documents/20583/1313873/Final+2013+Meeting+Schedule+-+Updated+3-4-2013.pdf/6ae84050-f6a3-4b73-9678-5b2c87802315


Updated 3/14/2014 

CMAQ Cost Change Request Form 
Project Identification 
 

TIP ID 12-12-0010 Sponsor IDOT – D1 

Project Location Description US 6 (Southwest Hwy) at Parker Rd 
 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1 
ENG 2 

In-house 350 0 0    
 

ROW 2013 240 192 80 N/A 100% 
State 

 

CONST 2014 3,500 2,800 80 CMAQ State  

CE 2015    CMAQ State  

Total  4,090 2,992 73    

 

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1 
ENG 2 

In-house 350 0 0    

ROW FFY14 800 640 80 CMAQ State 12/31/2013 

CONST FFY16 4,275 3,420 80 CMAQ State 07/31/2015 

CE        

Total  5,425 4,060 75    

 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

Agenda Item 5.2
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Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1 In-House 0 0   

ENG 2  0 0   

ROW FFY15 560 448 80  

CONST FFY16 775 620 80  

CE        

Total  1,335 1,068 80  
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

Land Acquisition costs have been settling higher than was estimated.  Estimated construction cost of 
project has increased as a result of the availability of 95% Design updated cost estimate based on 
detailed quantity calculations and current bid tab pricing.   

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-91-284-12             

ROW R-91-017-11             

CONST C-91-284-12             

    ENG                       

IMP                       

 

Additional Comments 
 

IMP        

Total        

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 3/14/2014 

 

Project Identification 
Provide the project identification exactly as it appears in the CMAQ Program.  The current Program Summary 
Report can be found on the CMAQ Program Management and Resources page of the CMAP website 
(http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources).   
Individual project line items are listed alphabetically by sponsor in the year in which they are programmed. 

 
Currently Programmed Funding – Before cost change(s) 
Provide the current programmed funding for all phases, regardless of the fund source used/programmed for 
that phase.  The FFY and costs for CMAQ line items must match the current CMAQ Program, including any 
previously approved cost changes.  For deferred phases, the programmed year should be entered as MYB.  All 
line items funded with other sources should match the TIP, however phases not included in the TIP (for example 
locally funded engineering) should also be included here.  Enter N/A for ROW or CE if no ROW or CE is required 
for the project. 
 
Complete the table that is appropriate for the type of project.  Insert additional rows in the table if more than 
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.  Each row 
should include one fund source and one FFY. 
 
*Definitions of accomplishment can be found in the CMAQ Programming and Management Policies. 
 

Actual/Estimated Costs and Schedule – Including cost change(s) 
Enter the actual costs included in the most recent Engineer’s Estimate for every phase of the project, including 
phases that are complete and/or authorized, and the current project schedule.  For accomplished phases, enter 
the actual cost and date of federal authorization or grant approval.  Enter N/A for ROW or CE if no ROW or CE is 
required for the project. 
 
Complete the table that is appropriate for the type of project.  Insert additional rows in the table if more than 
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.  Each row 
should include one fund source and one FFY. 
 
**For the construction phase, enter the letting date.  For other phases, the authorization date is typically the 
date the Local Agency Agreement is executed by IDOT Central Office.  For phases not using federal funds, enter 
the estimated start date of the phase. 
 
***Some non-traditional projects (such as the purchase of bicycle racks) may be ENG/IMP projects processed 
through IDOT.  For these projects, enter the federal authorization date. 
 

Requested Cost Changes (+/-) 
 
Enter the changes (positive and negative) to the total cost of each phase and the CMAQ funding requested 
(difference between currently programmed funds and actual/estimated cost).  If any line is the same as the 
currently programmed funding, enter zeroes.  To request a transfer of funds from one phase to another, enter 
negative values in the phase funds are being transferred from and enter the phase(s) funds are being 
transferred to in the “Transfer to/from phase(s)” column.  In the row for the phase accepting the transferred 
funds, enter the amount transferred and the phase it is being transferred from.  If you are requesting an 
increase in addition to a transfer, please use separate rows for the transferred amount and the new funding 
being requested. 
 

http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources
http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources
http://tip.cmap.illinois.gov/tip/default.aspx
http://www.cmap.illinois.gov/documents/10180/37216/CMAQ_Policies_Approved_6-14-12.pdf/62ea2bbf-1a6e-4962-9023-ddb6ad8333e1


Updated 3/14/2014 

Complete the table that is appropriate for the type of project.  Insert additional rows in the table if more than 
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years. 



Updated 3/14/2014 

Reason for Request 

Briefly describe the reason for the cost change (this information will be used to develop the PSC agenda).   
 

State and Federal Project Information 
State and/or Federal identification must be provided below or via an attached Project Program Information (PPI) 
Form or Local Agency Agreement for Federal Participation (BLR 5310).  Enter TBD if numbers have not yet been 
assigned by IDOT or the FTA. 

 
Additional Comments 
Provide any additional information that may assist CMAP staff and the PSC with consideration of this request.  
Use this space to explain any entries above that were left blank, or to clarify any of your above responses.  There 
is no need to repeat information supplied elsewhere on the form; information provided only in a cover letter 
should be repeated, however. 

 
 
For the submittal procedures and more detailed instructions that apply to this form, 
see the CMAQ Scope and Cost Change Request Procedures document.   
 
Submit this completed form and any requested attachments to your Planning Liaison 
(PL) for review and submittal to CMAP.  For sponsors noted as exceptions to PL review 
in the procedure above, please submit to the project contact for transmittal to CMAP. 
 
Requests should be submitted according to the schedule outlined on the current 
calendar of Transportation Meetings and Deadlines.  Requests received after the 
CMAQ Revision Request deadline for a particular PSC meeting will not be considered 
until the next scheduled meeting. 
 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+and+Cost+Change+Request+Procedures+%285-1-13%29.pdf/039fbfbd-1268-4896-ac2b-9214c84d02de
http://www.cmap.illinois.gov/documents/20583/1313873/Final+2013+Meeting+Schedule+-+Updated+3-4-2013.pdf/6ae84050-f6a3-4b73-9678-5b2c87802315


Updated 3/14/2014 

CMAQ Cost Change Request Form  
 

Project Identification 
 

TIP ID 09-14-0002 Sponsor City of Aurora  

Project Location Description Station Blvd Extension to IL. 59 commuter Parking Lot 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1  136 0 0 NA City of 
Aurora 

 

ENG 2 2014 143 96 
 

70 CMAQ-
STA 

City of 
Aurora 

 

ROW NA NA NA NA NA NA  

CONST 2015 3,182 2,485 78 CMAQ-
STA 

City of 
Aurora 

 

CE 2015 264 211 80 CMAQ-
STA 

City of 
Aurora 

 

Total  3,725 2,792 75    

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1  136 0 0 NA City of 
Aurora 

2014 

ENG 2 2014 143 96 70 CMAQ-
STA 

City of 
Aurora 

3/6/2015 

ROW NA NA NA NA NA NA NA 

CONST 2016 5,089 4,071 80 CMAQ-
STA 

City of 
Aurora 

1/15/2016 

CE 2016 264 211 80 CMAQ-
STA 

City of 
Aurora 

1/15/2016 

Total  5,632 4,378 78    

 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        

Agenda Item 5.3
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Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1 0 0 0 NA NA 

ENG 2 0 0 0 0 NA 

ROW 0 0 0 NA NA 

CONST 2016 1,907 1,586 80 NA 

CE 2016 0 0 0 NA 

Total  1,907 1,586 80 NA 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

 
Project was bid through IDOT’s letting process on April 24, 2015.  A total of 4 bids were received ranging 
from $5,638M to 7.884M.  The lowest bid received was more than $2.4M over the pre-final engineering 
cost estimate ($3.2 M) used for cost increase request # 1.   
 
As result of this huge discrepancy in cost, the City notified IDOT to NOT award the contract and that the 
City will perform value engineering, looking at alternative design to reduce costs.  The City’s consultant, 
V3 Companies, has completed this work and has identified/recommended items that can be modified to 
reduce cost.  These items include; change subgrade thickness from 12” to 8” using lime stabilization, 
change hot mix asphalt surface removal to rubbize existing asphalt pavement and reuse, reduce 
landscaping areas/materials, reduce pavement thickness, reduces number of curb islands, eliminate 
water service line, modify camera design to reduce number of cameras and conduit runs.  Based on the 
completed value engineering analysis and working with IDOT on these changes, the REVISED final 
engineering cost estimate is $5.3M.   
 
 
 

 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        

Total        

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 3/14/2014 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-91-232-14 CMM-4003 (286)       

ROW R-                  

CONST C-91-232-14 CMM-4003 (287)       

    ENG                       

IMP                       

 

Additional Comments 
No cost increase in engineering related services is being requested.  The City of Aurora has elected to 
provide local funds for professional engineering services associated with the previous cost increase 
request.  There was a cost increase of $36,000 during phase I engineering, which included additional 
surveying, several revisions to the concept plan, prepared documents for permit application to IDNR and 
ACOE and Pace area design.  There was an increase of $18,000 during phase 2 which the City also 
elected to provide local funds for.   
 
 

 

 
 
 
  



Agenda Item 5.4
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CMAQ Cost Change Request Form 
 

Project Identification 
 

TIP ID 01-08-0001 Sponsor Forest Preserve District of Cook County 

Project Location Description North Branch Bicycle Trail Extension 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1 2008 448 359 80 CMAQ GEN  

ENG 2 2013 299 239 80 CMAQ GEN  

ROW NA       

CONST 2015 6710 5368 80 CMAQ GEN  

CE 2015 530 424 80 CMAQ GEN  

Total  7987 6390 80    

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1 2008 441 353 80 CMAQ GEN 2/1/13 

ENG 2 2013 308 246 80 CMAQ GEN 1/1/16 

ROW NA       

CONST 2015 6690 5367 80 CMAQ GEN 9/18/15 

CE 2015 529 424 80 CMAQ GEN  

Total  7987 6390 80    

 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        

Total        



Updated 3/14/2014 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1  -7 -6 80 -6 to ENG2 

ENG 2 2013 9 7 80 +6 from 
ENG2, +1 
from 
CONST 

ROW      

CONST 2015 -1 -1 80 -1 to ENG2 

CE  0 0   

Total      
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

A request to move CMAQ dollars from construction to ENG 2 is being requested.  While the project was 
initially to be let as one project, due to higher than anticipated construction bids, the project was split 
into two stages.  The second stage is now funded with TAP dollars.  There is now a small surplus of 
CMAQ dollars for the construction of Stage 1.  However, additional ENG 2 dollars are needed due to the 
additional work required in splitting the project into two stages. 
 

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  

ROW R-                  

CONST C-                  

    ENG                       

IMP                       

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7


Updated 3/14/2014 

 

Additional Comments 
      
 

  



Updated 3/14/2014 

Project Identification 
Provide the project identification exactly as it appears in the CMAQ Program.  The current Program Summary 
Report can be found on the CMAQ Program Management and Resources page of the CMAP website 
(http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources).   
Individual project line items are listed alphabetically by sponsor in the year in which they are programmed. 

 
Currently Programmed Funding – Before cost change(s) 
Provide the current programmed funding for all phases, regardless of the fund source used/programmed for 
that phase.  The FFY and costs for CMAQ line items must match the current CMAQ Program, including any 
previously approved cost changes.  For deferred phases, the programmed year should be entered as MYB.  All 
line items funded with other sources should match the TIP, however phases not included in the TIP (for example 
locally funded engineering) should also be included here.  Enter N/A for ROW or CE if no ROW or CE is required 
for the project. 
 
Complete the table that is appropriate for the type of project.  Insert additional rows in the table if more than 
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.  Each row 
should include one fund source and one FFY. 
 
*Definitions of accomplishment can be found in the CMAQ Programming and Management Policies. 
 

Actual/Estimated Costs and Schedule – Including cost change(s) 
Enter the actual costs included in the most recent Engineer’s Estimate for every phase of the project, including 
phases that are complete and/or authorized, and the current project schedule.  For accomplished phases, enter 
the actual cost and date of federal authorization or grant approval.  Enter N/A for ROW or CE if no ROW or CE is 
required for the project. 
 
Complete the table that is appropriate for the type of project.  Insert additional rows in the table if more than 
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.  Each row 
should include one fund source and one FFY. 
 
**For the construction phase, enter the letting date.  For other phases, the authorization date is typically the 
date the Local Agency Agreement is executed by IDOT Central Office.  For phases not using federal funds, enter 
the estimated start date of the phase. 
 
***Some non-traditional projects (such as the purchase of bicycle racks) may be ENG/IMP projects processed 
through IDOT.  For these projects, enter the federal authorization date. 
 

Requested Cost Changes (+/-) 
 
Enter the changes (positive and negative) to the total cost of each phase and the CMAQ funding requested 
(difference between currently programmed funds and actual/estimated cost).  If any line is the same as the 
currently programmed funding, enter zeroes.  To request a transfer of funds from one phase to another, enter 
negative values in the phase funds are being transferred from and enter the phase(s) funds are being 
transferred to in the “Transfer to/from phase(s)” column.  In the row for the phase accepting the transferred 
funds, enter the amount transferred and the phase it is being transferred from.  If you are requesting an 
increase in addition to a transfer, please use separate rows for the transferred amount and the new funding 
being requested. 
 
Complete the table that is appropriate for the type of project.  Insert additional rows in the table if more than 
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years. 

http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources
http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources
http://tip.cmap.illinois.gov/tip/default.aspx
http://www.cmap.illinois.gov/documents/10180/37216/CMAQ_Policies_Approved_6-14-12.pdf/62ea2bbf-1a6e-4962-9023-ddb6ad8333e1


Updated 3/14/2014 

Reason for Request 

Briefly describe the reason for the cost change (this information will be used to develop the PSC agenda).   

 
State and Federal Project Information 
State and/or Federal identification must be provided below or via an attached Project Program Information (PPI) 
Form or Local Agency Agreement for Federal Participation (BLR 5310).  Enter TBD if numbers have not yet been 
assigned by IDOT or the FTA. 

 
Additional Comments 
Provide any additional information that may assist CMAP staff and the PSC with consideration of this request.  
Use this space to explain any entries above that were left blank, or to clarify any of your above responses.  There 
is no need to repeat information supplied elsewhere on the form; information provided only in a cover letter 
should be repeated, however. 

 
 
 
For the submittal procedures and more detailed instructions that apply to this form, 
see the CMAQ Scope and Cost Change Request Procedures document.   
 
Submit this completed form and any requested attachments to your Planning Liaison 
(PL) for review and submittal to CMAP.  For sponsors noted as exceptions to PL review 
in the procedure above, please submit to the project contact for transmittal to CMAP. 
 
Requests should be submitted according to the schedule outlined on the current 
calendar of Transportation Meetings and Deadlines.  Requests received after the 
CMAQ Revision Request deadline for a particular PSC meeting will not be considered 
until the next scheduled meeting. 
 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+and+Cost+Change+Request+Procedures+%285-1-13%29.pdf/039fbfbd-1268-4896-ac2b-9214c84d02de
http://www.cmap.illinois.gov/documents/20583/1313873/Final+2013+Meeting+Schedule+-+Updated+3-4-2013.pdf/6ae84050-f6a3-4b73-9678-5b2c87802315
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Holly Ostdick

From: Kama Dobbs

Sent: Thursday, October 22, 2015 2:54 PM

To: Russell Pietrowiak; Doug Ferguson; Holly Ostdick

Subject: FW: Reinstatement Request: Lincolnwood, Sect. 12-00059-00-BR, 02-12-0003

 

 

From: Brian Pigeon [mailto:bpigeon@NWMC-COG.ORG]  

Sent: Thursday, October 22, 2015 2:54 PM 
To: Holly Ostdick; Kama Dobbs; Riddle, Chad 

Cc: Bunn, Brandi N.; Russell Pietrowiak; Engelmann, Ashley; Schneider, Paul 
Subject: Reinstatement Request: Lincolnwood, Sect. 12-00059-00-BR, 02-12-0003 

 

Hello, 

On behalf of the Village of Lincolnwood I would like to request the reinstatement of $231,000 in deferred federal CMAQ 

funds for Phase II Engineering of 02-12-0003, The Touhy Avenue Pedestrian Overpass project.  The locally executed 

agency agreements have been sent to the central office (as evidenced in the emails below) and thus, the phase is ready 

for reinstatement.  Please consider this request at the CMAQ Project Selection Committee on 11/5/15.   

Thank you. 

 

Brian Pigeon 

Program Associate for Transportation 

Northwest Municipal Conference 

1600 E. Golf Road, Suite 0700 

Des Plaines, IL 60016 

Phone: 847-296-9200 ext. 128 

Fax: 847-296-9207 

Email:bpigeon@nwmc-cog.org 

 

 

   

   

-----Original Message----- 

From: Riddle, Charles F [mailto:Charles.Riddle@illinois.gov]  

Sent: Friday, October 02, 2015 1:08 PM 

To: 'Brian Pigeon' 

Cc: Kama Dobbs; Bunn, Brandi N. 

Subject: FW: Scan from a Xerox WorkCentre/ Lincolnwood, Sect. 12-00059-00-BR, D-91-435-12, STA.  

   

Brian - see below regarding the CMAQ in the TIP (02-12-0003). It needs to move to FFY16 (289/231). Thanks!  

Chad  

   

Charles F. Riddle, P.E.  

Program and Office Engineer  

IDOT-Bureau of Local Roads and Streets  

201 West Center Court  

Schaumburg, Illinois   60196  

P 847/705.4406  

F 847/705.4203  
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Holly Ostdick

From: dlatto24@gmail.com on behalf of Dennis Latto <dennis.latto@ssmma.org>

Sent: Thursday, October 22, 2015 3:59 PM

To: Kama Dobbs

Cc: Holly Ostdick

Subject: Re: Deferred Tinley Park project

My apologies, everything in SSMMA's request was correct (including TIP number) but I put down the wrong 
location. The ROW for TIP (07-10-0001) that SSMMA is requesting reinstatement of funds for is 183rd St from Oak Park Ave 
(WILL/Tinley Park). Thank you and sorry for the confusion.  
 
On Thu, Oct 22, 2015 at 9:32 AM, Dennis Latto <dennis.latto@ssmma.org> wrote: 
Kama and Holly,  
 
The ROW for TIP (07-10-0001) along 191st St in Tinley Park has demonstrated readiness. SSMMA is requesting reinstatement of ROW 

funds from CMAQ Project Selection Committee (PSC) in FFY 2016. Thank you for your consideration and please let me know if you have 
further questions.  
 
Dennis 
 
On Tue, Sep 29, 2015 at 1:22 PM, Kama Dobbs <kdobbs@cmap.illinois.gov> wrote: 

Dennis, 

  

You should send an email to both Holly and me requesting that the ROW funds be reinstated for this 
project.  The deadline is 10/22/15 for us to receive that email for the request to be considered in 
November.  There is more information about CMAQ deferral policies on the CMAQ Program Management and 
Resources web page. 

  

Thanks, 

  

Kama 

  

Kama Dobbs 

Senior Program Analyst 

Chicago Metropolitan Agency for Planning (CMAP) 

kdobbs@cmap.illinois.gov 
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312-386-8710 

233 South Wacker Drive 

Suite 800, Willis Tower 

  

  

From: Kama Dobbs  

Sent: Tuesday, September 29, 2015 1:18 PM 

To: 'Riddle, Charles F' 
Cc: Bunn, Brandi N.; Hameed, Mohammed A; Eberlin, Mary R; Sparks, Karen; Marr, Patricia A; Holly Ostdick; Dennis 

Latto (dennis.latto@ssmma.org) 

Subject: RE: Scan from a Xerox WorkCentre/ Tinley Park, Sect. 10-00109-00-CH, R-90-015-14, STA. 

  

Chad, 

  

The phase is currently deferred and is therefore in MYB in the TIP (07-10-0001).  CMAQ Project Selection 
Committee (PSC) approval is needed to reinstate the funds in FFY 2016.  The next PSC meeting is November 
11, 2015.  If approved, the required TIP amendment would be considered by the Transportation Committee on 
November 20, 2015. 

  

If you have any questions, let me know. 

  

Thanks, 

  

Kama 

  

Kama Dobbs 

Senior Program Analyst 

Chicago Metropolitan Agency for Planning (CMAP) 

kdobbs@cmap.illinois.gov 

312-386-8710 
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CMAQ Cost Change Request Form 
 

Project Identification 
 

TIP ID 12-12-0001 Sponsor Will County Forest Preserve District 

Project Location Description DuPage River Trail – Segment 5 

 

Currently Programmed Funding – Before cost change(s) 
 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed 
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG1 2013 90 72 80 CMAQ GEN  

ENG 2 2015 85 68 80 CMAQ GEN  

ROW NA       

CONST 2016 1410 1128 80 CMAQ GEN  

CE 2016 130 104 80 CMAQ GEN  

Total  1715 1372     

 

Actual/Estimated Costs and Schedule – Including cost change(s) 
 

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
federal 
authorization 
date** 

ENG1 2013 90 72 80 CMAQ GEN 12/11/14 

ENG 2 2015 85 68 80 CMAQ GEN 4/29/15 

ROW NA       

CONST 2016 1787 1128 63 CMAQ GEN 11/6/15 

CE 2016 130 104 80 CMAQ GEN  

Total        

 

Phase Programmed 
FFY 

Programmed 
Total Cost 
($000’s) 

Programmed  
Federal Cost 
($000’s) 

Programmed 
Federal 
Share (%) 

Federal 
Fund 
Source 

Match 
Fund 
Source 

Phase 
Accomplished* 

ENG        

IMP        

Total        

Phase Starting FFY Current Total 
Cost ($000’s) 

Current 
Federal Cost 
($000’s) 

Current 
Federal 
Share (%) 

Federal 
Fund 
Source 

Local 
Match 
Fund 
Source 

Actual or 
Anticipated 
FTA Grant 
approval 
date*** 

ENG        

IMP        

Total        



Updated 3/14/2014 

 
 

Requested Cost Changes (+/-) 
 

Check all that apply:   Cost Increase      Transfer of Funds      Reinstatement of Deferred Funds 
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ  Funds($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG1      

ENG 2      

ROW      

CONST 2016 377 302 80  

CE      

Total      
 

Phase Starting 
FFY 

Additional Total 
Cost ($000’s) 

Additional Federal 
CMAQ Funds ($000’s) 

Revised 
Federal 
Share (%) 

Transfer 
to/from 
phase(s) 

ENG      

IMP      

Total      

 

Reason for Request 
Check here if the reason is a scope change  and complete a Scope Change Request form. 

Additional dollars are being requested for construction due to the recent trend in higher than 
anticipated bids.  As a result, higher unit price costs are being utilized in estimating the construction cost 
of the project.  There is no scope change resulting in increased costs.   
 

 

State and Federal Project Information 
 
Select One. 

 State/Federal Project or Grant Numbers Provided Below 
 Most recently approved PPI Form Attached 
 Local Agency Agreement Attached        

 

Phase State Job Number 

X-00-000-00 

Federal Project Number 

XXX-0000(000) 

FTA Grant Number  

IL-XX-XXXX-XX 

ENG1 P-                  

ENG 2 D-                  

ROW R-                  

CONST C-                  

    ENG                       

IMP                       

 

Additional Comments 
      
 

  

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7
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Project Identification 
Provide the project identification exactly as it appears in the CMAQ Program.  The current Program Summary 
Report can be found on the CMAQ Program Management and Resources page of the CMAP website 
(http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources).   
Individual project line items are listed alphabetically by sponsor in the year in which they are programmed. 

 
Currently Programmed Funding – Before cost change(s) 
Provide the current programmed funding for all phases, regardless of the fund source used/programmed for 
that phase.  The FFY and costs for CMAQ line items must match the current CMAQ Program, including any 
previously approved cost changes.  For deferred phases, the programmed year should be entered as MYB.  All 
line items funded with other sources should match the TIP, however phases not included in the TIP (for example 
locally funded engineering) should also be included here.  Enter N/A for ROW or CE if no ROW or CE is required 
for the project. 
 
Complete the table that is appropriate for the type of project.  Insert additional rows in the table if more than 
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.  Each row 
should include one fund source and one FFY. 
 
*Definitions of accomplishment can be found in the CMAQ Programming and Management Policies. 
 

Actual/Estimated Costs and Schedule – Including cost change(s) 
Enter the actual costs included in the most recent Engineer’s Estimate for every phase of the project, including 
phases that are complete and/or authorized, and the current project schedule.  For accomplished phases, enter 
the actual cost and date of federal authorization or grant approval.  Enter N/A for ROW or CE if no ROW or CE is 
required for the project. 
 
Complete the table that is appropriate for the type of project.  Insert additional rows in the table if more than 
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years.  Each row 
should include one fund source and one FFY. 
 
**For the construction phase, enter the letting date.  For other phases, the authorization date is typically the 
date the Local Agency Agreement is executed by IDOT Central Office.  For phases not using federal funds, enter 
the estimated start date of the phase. 
 
***Some non-traditional projects (such as the purchase of bicycle racks) may be ENG/IMP projects processed 
through IDOT.  For these projects, enter the federal authorization date. 
 

Requested Cost Changes (+/-) 
 
Enter the changes (positive and negative) to the total cost of each phase and the CMAQ funding requested 
(difference between currently programmed funds and actual/estimated cost).  If any line is the same as the 
currently programmed funding, enter zeroes.  To request a transfer of funds from one phase to another, enter 
negative values in the phase funds are being transferred from and enter the phase(s) funds are being 
transferred to in the “Transfer to/from phase(s)” column.  In the row for the phase accepting the transferred 
funds, enter the amount transferred and the phase it is being transferred from.  If you are requesting an 
increase in addition to a transfer, please use separate rows for the transferred amount and the new funding 
being requested. 
 
Complete the table that is appropriate for the type of project.  Insert additional rows in the table if more than 
one fund source is being used for a phase, or if funding is “staged” in multiple federal fiscal years. 

http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources
http://www.cmap.illinois.gov/mobility/strategic-investment/cmaq/program-management-resources
http://tip.cmap.illinois.gov/tip/default.aspx
http://www.cmap.illinois.gov/documents/10180/37216/CMAQ_Policies_Approved_6-14-12.pdf/62ea2bbf-1a6e-4962-9023-ddb6ad8333e1


Updated 3/14/2014 

Reason for Request 

Briefly describe the reason for the cost change (this information will be used to develop the PSC agenda).   

 
State and Federal Project Information 
State and/or Federal identification must be provided below or via an attached Project Program Information (PPI) 
Form or Local Agency Agreement for Federal Participation (BLR 5310).  Enter TBD if numbers have not yet been 
assigned by IDOT or the FTA. 

 
Additional Comments 
Provide any additional information that may assist CMAP staff and the PSC with consideration of this request.  
Use this space to explain any entries above that were left blank, or to clarify any of your above responses.  There 
is no need to repeat information supplied elsewhere on the form; information provided only in a cover letter 
should be repeated, however. 

 
 
 
For the submittal procedures and more detailed instructions that apply to this form, 
see the CMAQ Scope and Cost Change Request Procedures document.   
 
Submit this completed form and any requested attachments to your Planning Liaison 
(PL) for review and submittal to CMAP.  For sponsors noted as exceptions to PL review 
in the procedure above, please submit to the project contact for transmittal to CMAP. 
 
Requests should be submitted according to the schedule outlined on the current 
calendar of Transportation Meetings and Deadlines.  Requests received after the 
CMAQ Revision Request deadline for a particular PSC meeting will not be considered 
until the next scheduled meeting. 
 

http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+and+Cost+Change+Request+Procedures+%285-1-13%29.pdf/039fbfbd-1268-4896-ac2b-9214c84d02de
http://www.cmap.illinois.gov/documents/20583/1313873/Final+2013+Meeting+Schedule+-+Updated+3-4-2013.pdf/6ae84050-f6a3-4b73-9678-5b2c87802315
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